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No. Project Name
1 Criminal District Courts Phase Il -
Interior Renovations
2 NOPD Third District Police Station
(Renovation of the NOPD Training
Academy)
3 Behrman Park Improvements
4 Bodenger Playground
5 Village de L'Est Playground Phase Il -
Community Building & Park
Improvements
6  Easton Playground Field Regrading
7 | Eastshore Playground Improvements
8 | NOPD 1st District - Hazard Mitigation
9  Perry Roehm Stadium Improvements

Capital Projects Administration / PDU

Project Status Worksheet

Scope of Work

(90 day look ahead)

Interior renovations of existing building to expand Criminal Courts Building from 11 to 13 court rooms on the 1st and 2nd floors,
allowing for re-purposing of spaces with very limited ADA accessibility on the third level. The spaces that will serve the displaced
entities must be renovated, these include the coroner's old office the coroner's basement space, the current collections

department and the drug testing space (approximately 6,000 sq. ft).

Renovations to the existing NOPD Training Academy for the relocation of the 3rd District Police Station Staff.

Demolition of existing playground equipment and installation of new concrete slab, playground equipment, and safety surfacing.

Renovation of existing building. Demolition/installation of new backstop, dugouts, and fencing, and site work.

Construction of a new 2,500 sq. ft. multi-purpose building w/site improvements.

Regrading and seeding of Easton Playground.

Renovations to replace/repair basketball pavilion, basketball court and standards, replace bleachers, and re-grade field.

Structural wind retrofit of the NOPD 1st District Police Station.

Scope of work includes concession area expansion, restroom repairs & upgrades, fencing, painting, dugout covers, and light

padding installation.
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Project Manager

Tim Murray

Jerry Harris

Jerry Harris

Jerry Harris

Jerry Harris

Haley Delery

Jerry Harris

Jerry Harris

Jerry Harris

AJE

Sizeler Thompson Brown
Architects

Volume Zero

Capital Projects

SCNZ Architects, LLC

Holly & Smith Architects

Dana Brown & Associates

Chase Design

Linfield Hunter & Junius

SCNZ Architects, LLC

Anticipated

Construction Cost

$ 7,402,000

$ 1,577,387

$ 134,476

$ 369,000

$ 503,250

$ 218,800

$ 535,000

$ 297,995

$ 365,626

$ 11,403,534

Projected Bid
Advertisement Opening Date

Start

18-Feb-16A

8-Apr-16A

11-May-16

17-May-16

19-May-16

21-May-16

29-May-16

30-May-16

1-Jun-16

Projected Bid

22-Apr-16

5-May-16

10-Jun-16

16-Jun-16

18-Jun-16

19-Jun-16

28-Jun-16

29-Jun-16

1-Jul-16

Data Current as of : 11-Apr-2016

Projected
Construction
Start

24-Jun-16

20-Jun-16

17-Aug-16

23-Aug-16

8-Sep-16

26-Aug-16

4-Sep-16

5-Sep-16

7-Sep-16

Construction
Duration
Days

365

150

180

150

120

120

180

180

180



